ID	Task Name	Duration	Start	Finish
1	**PEMBUATAN APLIKASI LAUNDRY**	**72 days**	**Mon 09/12/16**	**Tue 12/20/16**
2	**Analisa dan Desain Sistem**	**13 days**	**Mon 09/12/16**	**Wed 09/28/16**
3	Analisa Sistem Laundry	3 days	Mon 09/12/16	Wed 09/14/16
4	Pembuatan Proposal	8 days	Wed 09/14/16	Fri 09/23/16
5	Pembuatan Data Flow Diagram (DFD)	2 days	Mon 09/26/16	Tue 09/27/16
6	Pembuatan ER-Diagram	2 days	Tue 09/27/16	Wed 09/28/16
7	Dokumentasi Analisis dan Desain Sistem	1 day	Wed 09/28/16	Wed 09/28/16
8	**Desain & Program Aplikasi**	**50 days**	**Thu 09/29/16**	**Wed 12/07/16**
9	**Modul Login**	**11 days**	**Thu 09/29/16**	**Thu 10/13/16**
10	Desain Form Login	1 day	Thu 09/29/16	Thu 09/29/16
11	Program Form Login	7 days	Thu 09/29/16	Fri 10/07/16
12	Testing Program	1 day	Mon 10/10/16	Mon 10/10/16
13	Desain Form Menu Utama	1 day	Tue 10/04/16	Tue 10/04/16
14	Program Form Menu Utama	7 days	Tue 10/04/16	Wed 10/12/16
15	Testing Program	1 day	Thu 10/13/16	Thu 10/13/16
16	Design Form Register	1 day	Tue 10/11/16	Tue 10/11/16
17	Program Form Register	7 days	Tue 10/04/16	Wed 10/12/16
18	Testing Form Register	1 day	Thu 10/13/16	Thu 10/13/16
19	Dokumentasi Modul Login	11 days	Thu 09/29/16	Thu 10/13/16
20	**Modul Master**	**17 days**	**Thu 09/29/16**	**Fri 10/21/16**
21	Desain Form Master Pegawai	1 day	Thu 09/29/16	Thu 09/29/16
22	Program Form Master Pegawai	7 days	Thu 09/29/16	Fri 10/07/16
23	Testing Program	1 day	Mon 10/10/16	Mon 10/10/16
24	Desain Form Master Barang	1 day	Tue 10/04/16	Tue 10/04/16
25	Program Form Master Barang	8 days	Mon 10/10/16	Wed 10/19/16
26	Testing Program	1 day	Thu 10/20/16	Thu 10/20/16
27	Desain Form Master Customer	1 day	Thu 10/06/16	Thu 10/06/16
28	Program Form Master Customer	8 days	Thu 10/06/16	Mon 10/17/16
29	Testing Program	1 day	Tue 10/18/16	Tue 10/18/16
30	Desain Form Master Mesin	1 day	Fri 10/07/16	Fri 10/07/16
31	Program Form Master Mesin	10 days	Fri 10/07/16	Thu 10/20/16
32	Testing Program	1 day	Fri 10/21/16	Fri 10/21/16
33	Desain Form Master Paket / Promo	1 day	Fri 10/07/16	Fri 10/07/16
34	Program Form Master Paket / Promo	6 days	Mon 10/10/16	Mon 10/17/16
35	Testing Program	1 day	Tue 10/18/16	Tue 10/18/16
36	Dokumentasi Modul Master	17 days	Thu 09/29/16	Fri 10/21/16
37	**Modul Transaksi**	**24 days**	**Mon 10/24/16**	**Thu 11/24/16**
38	Desain Form Pakaian Masuk	1 day	Mon 10/24/16	Mon 10/24/16
39	Program Form Pakaian Masuk	17 days	Mon 10/24/16	Tue 11/15/16
40	Testing Program	1 day	Wed 11/16/16	Wed 11/16/16
41	Desain Form Pengambilan Pakaian	1 day	Mon 10/24/16	Mon 10/24/16
42	Program Form Pengambilan Pakaian	16 days	Mon 10/24/16	Mon 11/14/16
43	Testing Program	1 day	Tue 11/15/16	Tue 11/15/16
44	Desain Form Cetak Surat Jalan	1 day	Mon 10/31/16	Mon 10/31/16
45	Program Form Cetak Surat Jalan	18 days	Mon 10/31/16	Wed 11/23/16
46	Testing Program	1 day	Thu 11/24/16	Thu 11/24/16
47	Desain Form Stok Barang	1 day	Mon 10/31/16	Mon 10/31/16
48	Program Form Stok Barang	17 days	Mon 10/31/16	Tue 11/22/16
49	Testing Program	1 day	Wed 11/23/16	Wed 11/23/16
50	Desain Form Tugas Pegawai	1 day	Mon 10/24/16	Mon 10/24/16
51	Program Form Tugas Pegawai	10 days	Tue 10/25/16	Mon 11/07/16
52	Testing Program	1 day	Tue 11/08/16	Tue 11/08/16
53	Desain Form Reparasi Mesin	1 day	Wed 10/26/16	Wed 10/26/16
54	Program Form Reparasi Mesin	15 days	Thu 10/27/16	Wed 11/16/16
55	Testing Program	1 day	Thu 11/17/16	Thu 11/17/16
56	Desain Form Tanda Terima	1 day	Wed 10/26/16	Wed 10/26/16
57	Program Form Tanda Terima	11 days	Thu 10/27/16	Thu 11/10/16
58	Testing Program	1 day	Fri 11/11/16	Fri 11/11/16
59	Dokumentasi Modul Transaksi	24 days	Mon 10/24/16	Thu 11/24/16
60	**Modul Laporan**	**21 days**	**Wed 11/09/16**	**Wed 12/07/16**
61	Desain Laporan Stok Barang	1 day	Wed 11/09/16	Wed 11/09/16
62	Program Laporan Stok Barang	7 days	Wed 11/09/16	Thu 11/17/16
63	Testing Laporan Stok Barang	2 days	Thu 11/10/16	Fri 11/11/16
64	Desain Laporan Keuangan	1 day	Wed 11/09/16	Wed 11/09/16
65	Program Laporan Keuangan	9 days	Wed 11/09/16	Mon 11/21/16
66	Testing Laporan Keuangan	2 days	Thu 11/10/16	Fri 11/11/16
67	Desain Laporan Customer	1 day	Mon 11/14/16	Mon 11/14/16
68	Program Laporan Customer	7 days	Mon 11/14/16	Tue 11/22/16
69	Testing Laporan	2 days	Tue 11/15/16	Wed 11/16/16
70	Desain Laporan Reparasi Mesin	1 day	Mon 11/14/16	Mon 11/14/16
71	Program Laporan Reparasi Mesin	7 days	Tue 11/22/16	Wed 11/30/16
72	Testing Laporan	2 days	Tue 11/15/16	Wed 11/16/16
73	Desain Laporan Pegawai	1 day	Fri 11/25/16	Fri 11/25/16
74	Program Laporan Pegawai	7 days	Mon 11/28/16	Tue 12/06/16
75	Testing Program	1 day	Wed 12/07/16	Wed 12/07/16
76	Dokumentasi	2 days	Thu 11/17/16	Fri 11/18/16
77	**Testing Program**	**6 days**	**Thu 12/08/16**	**Thu 12/15/16**
78	Beta Tester Program	4 days	Mon 11/21/16	Thu 11/24/16
79	Melakukan Catatan list perbaikan	1 day	Thu 11/24/16	Thu 11/24/16
80	Dokumentasi Testing Program	1 day	Fri 11/25/16	Fri 11/25/16
81	Perbaikan Program	6 days	Thu 12/08/16	Thu 12/15/16
82	**Dokumentasi**	**7 days**	**Mon 12/12/16**	**Tue 12/20/16**
83	Pembuatan Buku	3 days	Mon 12/12/16	Wed 12/14/16
84	Revisi	7 days	Mon 12/12/16	Tue 12/20/16



Project: Gantt Chart Project_BSD
Date: Thu 10/13/16

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			



Project: Gantt Chart Project_BSD
Date: Thu 10/13/16

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			